COMPLETION REPORT

1.	Name of Work	:	**Detailed estimate for Improvements to Main & cross roads in Shastri layout, at Abbigere, in Ward no. 12, in Shettyhalli Sub-Division**
2.	Sanctioned Estimate No. & Dt	:	
3.	Head of Account which is chargeable	:	
4.	Work Order No. & Dt	:	EE/DD1/WO/99/13-14
5.	Name of Contractor	:	**KRIDL**
6a.	Time Stipulated for completion of work	:	90 Days.
6b.	Delay in execution of work	:	
7.	Measurement recorded in	:	M.B. No. 2252
8.	Check Measurement of the Asst.	:	M.B. No. 2252 Page No. 225153
	Asst. Exe. Eng / Exe. Eng	:	Page No. 225160
9.	Name of the office/official	:	
	incharge of the work	:	
10.	a) Asst. Engineer		Ravi. N.K
	b) Asst. Exe. Engineer		

Sanctioned Estimated Amount	Amount claims as per actually vide as per bills	Difference	
		Excess	Savings
47.00 **Lakhs**			

1) Certified that the above has been completed within the stipulated time noted in the work order.
2) Certified that the contractor has delayed and completed the work for which necessary fine has been recovered.
3) Certified that the above work has been executed by the contractor satisfactorily in accordance with the specifications as embodied in the agreement.

Ravi. N.K. 29/12/16.

ASST. ENGINEER

ASST. EXECUTIVE ENGINEER
Dasarahalli Project Division
BRUHATH BANGALORE MAHANAGARA PALIKE